

Action plan for establishment of Community Forums in northern zone in 2007.

S/NO	PLANNED ACTIVITIES	LOCATION (DISTRICT)	TIME LINE	RESPONSIBLE ENTITIES	RESOURCE REQUIRED
1	Identification of the right participants for the formation/development of community forum in each respective district.	Ngorongoro, West Kilimanjaro, Simanjiro, Kiteto, Monduli, Hanang, Mbulu and Yaeda valley.	1 st -3 rd week of May	Partner NGOs (UCRT and PINGOs)	Vehicle
2	Provide technical facilitation to enable the formulation of the community forum at each respective district.	Simanjiro and Ngorongoro	4 th week of May	TNRF and Partner NGOs (UCRT and PINGOs)	Vehicle
		West Kilimanjaro and Kiteto	5 th week of May	- Do-	
		Monduli and Hanang	1 st week of	- Do-	

		Mbulu and Yaeda valley	June 2 nd week of June	- Do-	
3	Conduct meetings with the members of community forum in each respective district to discuss among other things:- - The decentralisation of community forum at the local level. - Facilitates to develop critical challenges facing the district on natural resource issues. - Promote the establishment of functional and active networking between the villages and district to advocate the natural resource issues. - Facilitates the democratic election for community forum leadership.	Simanjiro and Ngorongoro West Kilimanjaro and Kiteto Monduli and Hanang Mbulu and Yaeda valley	3 rd week of June 4 th week of June 1 st week of July 2 nd week of July	TNRF and Partner NGOs -Do- -Do- -Do-	Vehicle
4	<i>REPORT WRITING</i>		4 th week of July	TNRF and Partner NGOs	
5	Undertake trainings and capacity buildings for the members of district forum from all districts. The trainings and capacity building will <i>interalia</i> focus on the following topics: - Natural resource policies and laws as well as sustainable livelihoods in Northern Tanzania. - Experience from each district community forum on critical challenges they face in advocacy for conservation of natural resource. - Identify the areas of joint actions for members of the forum. - Create the Regional community forum - Facilitates democratic election for Regional	Arusha	1 st week of August	TNRF and Partner NGOs	- Resource Persons - Stationeries

	leadership. - Developing the way forward for lobbying and advocacy strategies.				
6	Meeting to review the Regional forum progress/constraints and to develop the way forward.		September-October 2007	TNRF and Partner NGOs	- Do-
7	<i>REPORT WRITING</i>			TNRF and Partner NGOs	